



Progress Update Summary

Stage 1

Stage 2

Stage 3

Data Collation	Planning	Detailed Design and Tendering
Activities this Period Mar 2017		
Data Collation, QA and Review	Due to commence in 2018	Due to commence in 2019
Specification for Hydrometric, Geophysics and LiDAR Survey		
Councillor Briefing on 6 <sup>th</sup> March Public Information Day on 23 <sup>rd</sup> March		
Activities next period March – April 2017		
Appoint contractor for Hydrometric, Geophysics and LiDAR Survey	Not Applicable	Not Applicable
Close out Data Collation - Summary report on Public Information Day		
Commence Analysis for Hydrology, Hydraulics and Hydrogeology		
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Survey Appointment and Mobilisation	New Environmental Legislation to be transposed into Irish Law in May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

